2016 STIP (ITIP) Schedule

Milestone What Who When
1 Approve assumptions for 2016 Fund Estimate CTC May 28, 2015
2 Submit Draft 2016 Fund Estimate to CTC Caltrans HQ Budgets | June 25, 2015
3 Submit interregional Strategic Transportation Plan (ITSP) to CTC Caltrans HQ June 30, 2015
Programming
4 Communicate to HQ Programming all changes to cost, schedule, and Caltrans Districts July 31, 2015
scope — Now Mandatory per new STIP guidelines.
5 Submit signed PSRs for any new ITIP candidates to HQ Programming Caltrans Districts July 31, 2015
6 Prepare Draft ITIP Caltrans HQ July/August 2015
Programming
7 Adopt the 2016 Fund Estimate and 2014 STIP Guidelines CTC August 27, 2015
8 Draft ITIP to CalSTA for review CalSTA September 2015
9 Notify CTC of state highway needs. Caltrans HQ September 15, 2015
Planning
10 Input ITIP data into CTIPS Caltrans HQ September-November
Programming 2015
11 Submit draft ITIP to CTC Caltrans HQ October 15, 2015
Programming
12 North ITIP Hearing CTC October 28, 2015
13 South ITIP Hearing CTC November 4, 2015
14 Finalize ITIP and complete accompanying narratives, summaries, Caltrans HQ November 5 -
attachments, etc. Publish and reproduce Programming December 15, 2015
15 Final ITIP to the CTC, including final Project Programming Requests Caltrans HQ December 15, 2015
with PPNOs Programming
16 North STIP Hearing CTC January 21, 2016
17 South STIP Hearing CTC January 26, 2016
18 Release CTC Staff Recommendations CTC Staff February 19, 2016
19 Adopt the 2016 STIP CTC March 16-17, 2016




